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1. Enclosure (1) is the Monthly Status Report for the month of July 1992 on the Remedial
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INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

NAS ALAMEDA

JULY 1992

1. Progress During this Reporting Period:

General
Mr. Gary J. Munekawa and Mr. George Kikugawa will be the new Navy Remedial
Project Managers (RPM) for NAS Alameda, replacing Mr. Wing Wong.

Phases 1 and 2A
* The remainder of the previous Navy contractor's electronic data base for Phases 1

and 2A was received on July 21, 1992 and performance of the QA/QC review
process began.

Phases 2B and _ R//F$
* Additional work and background sampling were completed at Sites 4 and 5.

The preparation of the addendum to the Data Summary Report (DSR) continued in
July.

* The first round of groundwater analysis were received on July 15, 1992, requiring
validation and QA/QC.

Phase 4 Ecolo_cal Assessment Study
* The Navy continued contractual actions for the implementation of the

Ecological field work.

Phases 5 and 6 RI/FS (SWAT)
* The PRC team continued preparation of the draft Solid Waste Water Assessment

Test (SWAT) report.

* Characterization of soil cuttings and wastewater generated from the remedial
investigation field work will continue through July 1992. The characterization
samples for disposal of soil in bins and water in Baker tanks were collected
and are being analyzed.

* The first, second, and third quarter ground-water sampling data, along with the
in situ permeability tests, were reviewed to determine the course of action to
be taken on the aquifer test wells and study. A letter report concerning the test
wells, detailing conclusions and recommendations will be generated.

Intermediate _tenance Facility_(IMF) Site Removal Action
* The Navy submitted the Final Field Investigation Report to the regulatory

agencies on July 7, 1992.

2. Meetings and Reports During this Progress Period:



* None during this reporting period.

REPORTS
* IMF Site Removal Action

The Final Field Investigation Report was submitted to the regulatory agencies on
July 7, 1992.

3. Problems Encountered and Resolutions:

Phases 1 and 2A RI/F$
* The Navy's previous contractor delivered the remainder of the electronic data base

for Phases 1 and 2A. These data are being reviewed for QA/QC by the PRC team
and will be incorporated into Phases 1 and 2A DSR, tentatively scheduled for
delivery to the agencies by December 1992.

4. Meetings and Reports Scheduled for August and September 1992:

MEETINGS
* The Navy team will meet with the Department of Toxic Substances Control (DTSC)

on August 19, 1992 to discuss the NAS Alameda RI/FS process in general.

* The Technical Review Committee meeting will be held at DTSC office in Berkeley
on August 27, 1992.

REPORTS
* The draft fial Background and Tidal Influence Studies and Additional Work at

Sites 4 and 5, DSR will be submitted during the first week of August 1992.

* The second round groundwater-background sampling draft final report will be
submitted to the regulatory agencies for review during the fourth week of
September 1992

* The draft SWAT report will be submitted to the regulatory agencies for review in
late September or early October 1992.

5. Activities Planned for August and September 1992:

Phases 2B and 3 R1/FS
* Submittal to the regulatory agencies of the draft final Background andTidal

Influence Studies, and Additional Work at Sites 4 and 5, DSR.

Phase 4 Ecolo_cal Assessment Study
* The NaW wilt continue contractual actions for the implementation of the

Ecological Assessment field work.

Phases 5 and 6 RIFFS(SWAT)
* The PRC team continued work on analyzing and evaluating data for characterizing

the wastes generated during previous investigative field activities.

* The PRC team continued work on the draft SWAT report.
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* The PRC team will evaluate the tourth quarter QA/QC data and flag fourth quarter
groundwater sampling data as necessary. These data will then be added to the draft
final version of the SWAT report.

IMF Site Removal Action
* Awaiting agency comments on the appropriate course of action.

General
* The TRC meeting will be held at the DTSC office in Berkeley on August 27, 1992

at 9:30 a.m.
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